COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/03/2008

ESTIMATE SUMMARY 14:48:20
CONTID: C16096 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16096-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 127.( DAYS TIME ALLOW: 220 WORK DAYS
EJMT 480 V SWITCHGEAR PERCENT TIME: 57.73 ORIG TIME ALLOW: 220 WORK DAYS
PROJECT NO: IM 0703-326
EJMT 480 V SWITCHGEAR
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK SUMMIT
CONTRACTOR:
INTERSTATE ELECTRICAL CONTRACTORS, INC. PAY PERIOD ENDING 09/30/2008 DATE TIME STARTED 02/01/2008
12421 W. 49TH AVE, UNIT 8 DATE LET 12/06/2007 DATE WORK BEGAN  04/01/2008
DATE AWARDED 01/10/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/31/2008 DATE ACCEPTED
WHEAT RIDGE CO 80033 303/420-6400 DATE NOTICE TO PROCEED 02/01/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,393,529.63 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: S 2,947,822.20 NON-PARTICIPATING 2,299,557.02 1,557,759.74
PERCENT COMPLETE: 67.76% TOTAL EARNINGS 2,299,557.02 1,557,759.74
FUNDS AVAILABLE: $ 1,093,972.61 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,299,557.02 1,557,759.74
TOTAL CLAIMS: $ 0.00 RETAINAGE -44,217.33 -24,157.91
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,255,339.69 1,533,601.83
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,255,339.69 1,533,601.83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,533,601.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16096-BID ESTIMATE RUN 10/03/2008
PROJECT: IM 0703-326 ESTIMATE NO: 0005 14:48:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000
LS 0.000 0.00
45,600.00000 0.000 0.00
0010 210-00478 MODIFY POWER CONTROL BOARD 1.000 0.000
LS 0.000 0.00
53,400.00000 0.000 0.00
0015 210-00861 RESET WIRING 1.000 0.300
LS 0.200 33,640.00
168,200.00000 0.500 84,100.00
0020 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0025 613-00075 3/4 INCH ELECTRICAL CONDUIT 250.000 0.000
LF 100.000 212.00
2.12000 100.000 212.00
0030 613-00100 1 INCH ELECTRICAL CONDUIT 1,910.000 0.000
LF 671.500 2,175.66
3.24000 671.500 2,175.66
0035 613-00150 1-1/2 INCH ELECTRICAL CONDUIT 1,190.000 0.000
LF 0.000 0.00
4.74000 0.000 0.00
0040 613-00300 3 INCH ELECTRICAL CONDUIT 1,040.000 0.000
LF 0.000 0.00
10.51000 0.000 0.00
0045 613-00350 3-1/2 INCH ELECTRICAL CONDUIT 3,720.000 0.000
LF 37.500 489.00
13.04000 37.500 489.00
0046 613-05606 6 INCH WIDE CABLE TRAY 72.000 0.000
LF 72.000 3,034.80
42.15000 72.000 3,034.80
0047 613-05612 12 INCH WIDE CABLE TRAY 372.000 0.000
LF 372.000 29,495.88

79.29000 372.000 29,495.88
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PCN: 16096-BID ESTIMATE RUN 10/03/2008
PROJECT: IM 0703-326 ESTIMATE NO: 0005 14:48:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0048 613-05630 30 INCH WIDE CABLE TRAY 106.330 0.000
LF 106.330 11,336.90
106.62000 106.330 11,336.90
0050 613-07018 PULL BOX (18"X12"x8") 24.000 0.000
EACH 0.000 0.00
576.00000 0.000 0.00
0055 613-07192 PULL BOX (36"X12"x12") 10.000 0.000
EACH 0.000 0.00
1,040.00000 0.000 0.00
0060 613-10000 WIRING 1.000 0.535
LS 0.000 0.00
200,900.00000 0.535 107,481.50
0065 613-81600 480V SWITCHGEAR 2.000 0.000
EACH 1.600 1,334,000.00
833,750.00000 1.600 1,334,000.00
0070 613-81608 1350 AMPERE BUS DUCT 120.000 52.870
LF 33.550 26,672.25
795.00000 86.420 68,703.90
0075 613-81610 3000 AMPERE BUS DUCT 421.420 376.750
LF 44.670 43,553.25
975.00000 421.420 410,884.50
0080 613-81611 3000 AMPERE BUS DUCT (TEMPORARY) 60.000 0.000
LF 0.000 0.00
710.00000 0.000 0.00
0085 622-11010 MAINTENANCE BUILDING 1.000 1.000
LS 0.000 0.00
78,700.00000 1.000 78,700.00
0086 622-11010 MAINTENANCE BUILDING MAINTENANCE BUILDING FLOOR SYSTEM 0.000 0.000
LS 0.000 0.00
10,905.35000 0.000 0.00
0087 622-11010 MAINTENANCE BUILDING MAINTENANCE BUILDING FLOATING 10,905.350 10,905.350

FLOOR SYSTEM
L S 0.000 0.00

1.00000 10,905.350 10,905.35



CONTID: C1l6096 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16096-BID ESTIMATE RUN 10/03/2008
PROJECT: IM 0703-326 ESTIMATE NO: 0005 14:48:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0090 626-00000 MOBILIZATION 1.000 0.500
LS 0.500 73,150.00
146,300.00000 1.000 146,300.00
0095 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 700-70011 F/A PARTNERING 6,000.000 1,737.530
FA 0.000 0.00
1.00000 1,737.530 1,737.53
0105 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,050.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70023 F/A ON-THE-JOB TRAINEE 1,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0115 700-70028 F/A ESB PROGRAM 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 3,393,529.63 $1,557,759.74 8 2,299,557.02

PROJECT TOTAL CURRENT AMT $  3,393,529.63 $1,557,759.74$  2,299,557.02



